, AGENDA BILL APPROVAL FORM
™ WASHINGTON

| Agenda Subject: Change Order No. 1 to Contract 09-01 Date: June 29, 2009

Department: Attachments: Budget Status Sheet, | Budget Impact:
Public Works Vicinity Map, Exhibit A $0

Administrative Recommendation:
City Council approve Change Order No. 1 in the amount of $173,777.40 to Contract 09-01 with R. L. Alia
Company for work on project CP0762, Les Gove Neighborhood Improvement Project — Phase 1.

Background Summary:

Project Description:

The purpose of this project is to perform road maintenance as part of the SOS Program, including

pavement overlays and pavement rehabilitation, and in conjunction with this, to replace and improve the

water, sanitary sewer and storm system infrastructure in the neighborhood. The project includes:

« Pavement patching and providing a thin asphalt overlay on approximately 1.3 miles of local roads and
rehabilitation of the pavement section on approximately 0.5 mile of local roads.

« Construction of approximately 1.2 miles of 8-inch ductile iron water mains, replacing existing
deteriorating 4-inch and 6-inch water mains.

« Removal and replacement of approximately 0.5 mile of deteriorating sanitary sewer pipes.

« Construction of approximately 0.3 mile of new 12-inch to 24-inch storm pipe.

Change Order Description: .

This change order is for the construction of an 8-inch ductile iron water main on F Street SE, beginning at
5" Street SE and ending approximately 150 feet south of the intersection of 8™ Street SE and F Street
SE. Improvements include the new water main, abandoning the existing water main, and constructing a
new pavement section over the new water main. The existing 6-inch cast iron water main on F Street SE
is in poor condition. The replacement of the F Street SE water main was scheduled to occur during the F
Street SE Roadway Improvement Project, after the M Street Grade Separation Project. However, the
construction work associated with the Les Gove project has resulted in 4 known water main leaks in the F
Street SE water main within-a 3 week period in June. This has caused staff to evaluate whether the
existing water main will withstand both the future work of the Les Gove projects and the M Street Grade
Separation detour route traffic. Because of the current leaking and the likelihood of future leaks and/or
breaks in the next several years, staff is recommending that the F Street SE water main be replaced at
this time. Exhibit A shows the approximate scope of work for this change order.

For 2009, an overall project budget contingency of $91,785 remains in the 430 Water fund after this
change order.
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BUDGET STATUS SHEET

IProject No: CP0762

Project Title:

Les Gove Neighborhood Improvement Project

Project Manager: Leah Dunsdon

Initiation Date: March 17, 2008

Adverti

1t Date: March 17, 2009

Award Date: April 20, 2009

(O Initiation/Consultant Agreement
(O Permission to Advertise
(O Contract Award

@ Change Order #1 Approval

O contract Final Acceptance

Date: June 29, 2009

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funding Prior Years 2009 2010 Future Years Total
**103 Fund - SOS Program 132,616 1,200,000 575,000 1,907,616
430 Fund - Water Repair and Replacement Program 20,711 20,711
430 Fund - Water Utility Fund 191,538 1,066,270 900,000 2,157,808
**431 Fund - Sewer Repair and Replacement Program 61,383 610,000 10,000 681,383
**432 Fund - Storm Utility Fund 22,999 350,000 20,000 392,999
Total 429,247 3,226,270 1,505,000 0 5,160,517
Activity Prior Years 2009 2010 Future Years - Total
Design Engineering - City Costs 80,284 100,000 25,000 205,284
Design Engineering - Consultant Costs 348,963 150,000 10,000 508,963
Construction Contract Bid (Phase 1) 2,052,836 2,052,836
Authorized Contingency for Contract Bid (5%) (Ph 1) 102,642 102,642
Change Order #1 (Phase 1) 173,777 173,777
Authorized Contingency for CO #1 (5%) (Phase 1) 8,689 8,689
Construction Engineering - City Costs (Phase 1) 200,000 200,000
Construction Engineering - Consuitant Costs (Phase 1) 50,000 50,000
Construction Estimate (Phase 2) 793,636 793,636
Project Contingency (10%) (Phase 2) 79,364 79,364
Construction Engineering - City Costs (Phase 2) 100,000 100,000
Construction Engineering - Consultant Costs (Phase 2) 50,000 50,000
Total 429,247 2,837,944 1,058,000 0 4,325,190
103 Save Our Streets Budget Status
Prior Years 2009 2010 Future Years Total
*103 Funds Budgeted ( ) (132,616) (1,200,000), (575,000) 0 (1,907,616)
103 Funds Needed 132,616 1,163,678 389,750 0 1,686,044
*103 Fund Project Contingency () 0 (36,322)]  (185,250) 0 {221,572)
103 Funds Required 0 0 0 0 0
430 Water Budget Status
Prior Years 2009 2010 Future Years Total
*430 Funds Budgeted () (212,249) (1,066,270), (900,000) 1] (2,178,519)
430 Funds Needed 212,248 974,485 652,250 0 1,838,984
*430 Fund Project Contingency () 0 {91,785) (247,750) 0 {339,535)
430 Funds Required 0 0 0 0 0
431 Sewer Budget Status
Prior Years 2009 2010 Future Years Total
*431 Funds Budgeted () (61,383) (610,000) (10,000) 0 (681,383)
431 Funds Needed 61,383 515,148 0 0 576,531
*431 Fund Project Contingency () 0 (94,852) (10,000) 0 (104,852)
431 Funds Required 0 0 0 0 0
432 Storm Budget Status
Prior Years 2009 2010 Future Years Total
*432 Funds Budgeted () (22,999) (350,000) (20,000) 0 (392,999)
432 Funds Needed 22,999 184,633 16,000 0 223,632
*432 Fund Project Contingency () 0 (165,367) {4,000) 0 (169,367)
432 Funds Required 0 0 0 0 0

* (#) in the Budget Status Sections indicates Money the City has available.

“+Funds Budgeted are a portion of the overall Sewer Repair and Replacement Program, the Storm Utility Fund, and the SOS Program budgets.

W0706-7A
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